Illinois Secure Choice Program Management

July 20, 2017 Draft Timeline

	2018																
Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
Contract N	Negotiations																
Administrative Rules																	
Data Sharing/ Interagency Work																	
	Pr Pr	rogram Setu oject Planni	up ing														
		Staff	Recruiting/	Hiring													
								Staff	Training								
			Investme	ent Design													
					Inv	vestment S	etup & Cust	ody									
	System De includir					esign & De ing ER regi	evelopment stration										
		Pro	ogram Bran	ding													
						Progra	m Materials	& Forms									
										Outreach 8	& Education	l					
		Pilot Employer Recr				ruitment											
											ot #1						
									Registratio	n							
							Onboarding & Go-liv										
													Tune-Up				
																e (Pilot #2)	
														Registration			
													_				ng & Go-live
										Sponsor Relationship Management Reporting, Compliance & Support							